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SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of Modification 08 is to:

    a.  Definitize a credit to DAAE07-01-G-N001/0008 for Embedded Battlefield Command (EBC) assets provided to the Contractor.

    b.  Add Section E 11. to incorporate the manual First Article Test (FAT) for GDMY1238.

2.  The Contractor agrees to credit the contract in the amount of $78,795.00 for US Government supplied EBC Cards.  As a result of this

action, CLIN 0001AA is decreased by $78,795.00 from $26,152,272 to $26,073,477.00. The unit price of each vehicle is decreased by

$5,628.214 from $1,868,019.428 to $1,862,391.214.

3.  Pages B1 and E2 are deleted and replaced by the attached identically numbered pages.  The attached G page is added.

4.  The Parties agree that Modification 08 constitutes the full settlement, discharge, and release of any claims and represents a

complete, satisfactory adjustment regarding, in any fashion, the subject EBC credit.  Any and all further claims for adjustment are

hereby waived and released.

5.  The obligated amount of the contract is changed as follows:

    Current Contract Amount:           $26,152,272.00

    Amount of this Modification:      ($    78,795.00)

    New Contract Amount:               $26,073,477.00

6.  All other terms and conditions of this contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 008 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        14 EACH M1A2 AUT SEP RETROFIT                              14          EA   $ 1,862,391.214  $     26,073,477.00              _____________________________                                                ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: M1A2 SEP RETROFIT TANKS

              PRON: 472BVS0547    PRON AMD: 05    ACRN: AA

              AMS CD: 31206453022

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV3014D051  Y00000    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          GGX

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            31-AUG-2004

                 002               3            30-SEP-2004

                 004               3            30-NOV-2004

                 005               2            31-DEC-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-01-G-N001/0009
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SECTION E - INSPECTION AND ACCEPTANCE

SECTION E

INSPECTION AND ACCEPTANCE

E.1. INSPECTION POINT:  ORIGIN_________________________

Procurement Quality Assurance Inspection as to conformity of the supplies with the applicable drawings and specifications and

inspection of the supplies for conformity with the applicable preservation, packaging, packing and marking requirements shall

be made at the following locations:

M1A2 SEP Vehicles,                 -- Lima Army Tank Plant,

Lima, OH  45804

E.2. ACCEPTANCE POINT:  ORIGIN_________________________

       Acceptance of supplies by the Government shall be made at the origin address shown in E.1. above.

E.3. INSPECTION RECORDS__________________

      Inspection records (hard copy, computer/electronic data or microfilmed in accordance with FAR 4.706) of the examinations and tests

performed by the Contractor shall be kept complete and available to the government for a period of four (4) years following the final

delivery.

E.4. DRAWINGS FOR FINAL VEHICLE/ITEM INSPECTION__________________________________________

E.4.1.  DRAWINGS FOR INSPECTION:  The Contractor shall make available to the Government inspector at the time of final vehicle/item        _______________________

inspection, legible drawings and printed specifications to which the vehicle/item was manufactured.  These drawings and specifications

shall be annotated to the latest revision incorporated therein.  Electronic access to drawings and specifications contained in the

contractor's ECARDS and CMCS systems satisfies the requirements of this provision.

E.4.2.  SELECTION OF SAMPLES:  Selection of samples for all vehicle functional tests will be accomplished by the Contractor with LATP        _____________________

Government (Quality) concurrence.

E.5. GOVERNMENT FURNISHED MATERIAL (GFM)_____________________________

E.5.1   All items of GFM are provided elsewhere under this contract. (Reference Attachment 001) The Contractor shall report any

deficiencies discovered on this GFM to the Government.  Such deficiencies shall be reported by the Contractor utilizing his standard

Defective Government Material (DGM) format in accordance with DID DI-QCIC-80736, Exhibit A. (Reference Provision B.4.)

E.6.    DELETED

E.7.    FINAL INSPECTION/ACCEPTANCE        ___________________________

E.7.1.  M1A2 TANK FINAL INSPECTION/ACCEPTANCE        _____________________________________

E.7.1.1.  The Contractor shall perform Final Inspection on M1A2 SEP AUT vehicles to the FIR for Prime Item Product Fabrication Spec SC-

SA10010, Rev. F, dated 23 April 2002 pursuant to provision C.2., Conformance with Specification, Drawings and Requirements.

E.7.1.1.1.  Pursuant to provision C.3., Contractor Configuration Management (CM) software may be used for vehicle acceptance.

E.7.1.2   Deficiencies disclosed during inspection by the Contractor shall be described in the acceptance documentation package.  The

Contractor shall submit a completed and certified copy of the FIR to the Government Inspector with each end item inspected and offered

for acceptance by the Government.

E.7.1.3.  If, for any reason, the Contractor determines that the FIR is not appropriate for final inspection of the end item, the

Contractor must obtain written approval from the Contracting Officer prior to using any other form for this purpose.

E.7.1.4.    If, for any reason, the Contractor determines that a vehicle or other deliverable does not meet the performance requirements

for that vehicle or other deliverable, as described in Section C.2., the Contractor shall immediately notify the PCO, ACO, and the

Program Management Office.  Where the contractor is responsible for corrective action, the Contractor shall submit to the Program

Management Office a written, reasonable, recommended corrective action plan within forty-five (45) days, or such other period as may be

mutually agreed.  The Contracting Officer shall, within thirty (30) days after receipt of the Contractor's redesign plan or corrective
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action plan, either accept or reject the plan.  If the Government accepts the plan, the Contractor will proceed with the corrective

action at the Contractor's expense.  If the Contractor's recommended plan is determined to be inadequate, the Contractor shall be

informed of the extent of the inadequacies and shall submit a revised recommendation within thirty (30) days after receipt of such

information.

E.8.    CONTROL TESTING        _______________

E.8.1.  Due to the low quantity of vehicles to be delivered under this order, component level control testing is not required.

E.9    VEHICLE CONTROL TESTING       _______________________

E.9.1. Vehicle level control testing shall be performed at the frequency of one Abrams vehicle type for two months of production.  This

two month production quantity shall be considered a control test lot.  If two different Abrams vehicle types (e.g., M1A1 and M1A2 SEP)

are being produced, the control test lots shall be alternated so that one begins one month and the other the next month.  The contractor

shall select the control test vehicle and shall notify government inspection of the selection.

E.9.2. If a failure occurs, the control test lot of vehicles shall be evaluated as follows:

E.9.2.1  The contractor shall determine whether the failed characteristic AFFECTS ALL Abrams vehicle types (e.g., M1A1 and M1A2 SEP

etc.). IF IT IS SO DETERMINED THAT THE FAILED CHARACTERISTIC IS COMMON TO OTHER ABRAMS VEHICLE TYPES THEN ALL VEHICLES REPRESENTED BY

THE FAILED CHARACTERISTIC ARE CONSIDERED SUSPECT.  Factors considered in this determination shall be technical design of the affected

system/components, source of components (e.g., new, reclaim, etc.) ETC.

E.9.2.2. Five additional vehicles from the month of the control test vehicle (or the month's production if less than five) shall be

tested for the failed control test characteristic(s) only. If the contractor determines that the failure ALSO Impacts OTHER Abrams

vehicles types   that are not part of the control test lot, this sample shall contain a mix of vehicles TYPES.

E.9.2.3. If a failure occurs within these five vehicles, all vehicles from the first month of the control test lot shall be tested for

the failed characteristic(s).  Additionally, five vehicles from the second month of the control test lot shall be tested for the failed

characteristics(s). If additional failures occur, all vehicles in the control test lot shall be tested for the failed characteristic(s).

 If the Contractor determines that the failure also impacts OTHER Abrams vehicle types, that were not part of the control test lot, all

of the vehicles from the same month as the control test vehicle shall be tested for the failed characteristic(s).

E.9.3.   Control testing frequency for all control test characteristics shall return to the frequency established in E.9.1. after

completion of the control test lot.

E.10.  EFFECT OF DELAYED FAT ON ITEMS CLASSIFIED AS MISSION CRITICAL OR SAFETY RELATED.       ________________________________________________________________________________

E.10.1.  In the event an FAT test incident occurs in Delivery Order DAAE07-01-G-N001/0003 prior to 31 July 2004 and  involves issues

categorized as either mission critical or safety related, the provisions of DAAE07-01-G-N001/0003, paragraph E.7.13. shall apply to this

Delivery Order DAAE07-01-G-N001/0009.

E.11.  COMPONENT FIRST ARTICLE TEST (FAT) FOR ECP GDMY1238: DC-DC CONVERTOR TEST UPDATE FOR REV D       __________________________________________________________________________________________

E.11.1.  The Contractor shall perform a manual FAT test to update the product fabrication spec for the DC-DC Convertor to revision D.

The Contractor shall have the authority to approve FAT Test Reports. The Government shall be sent a courtesy copy for informational

purposes.

All Terms and Conditions and contract clauses specific to Section E of the Basic Order Agreement (DAAE07-01-G-N001) are incorporated by

reference into this Delivery Order DAAE07-01-G-N001/0009.

                                               *** END OF NARRATIVE E 001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AA  472BVS0547             AA       2        $      26,152,272.00  $         -78,795.00            $      26,073,477.00

        31206453022                   2GAAUS

        A12P30222R47

                                                                           _________________

                                                         NET CHANGE    $         -78,795.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   22033000025R5R02P31206431E9  S20113                W56HZV           $         -78,795.00                                                                                                          __________________

                                                                                          NET CHANGE    $         -78,795.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      26,152,272.00              $         -78,795.00              $      26,073,477.00
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